

FOIAb3b1

~~CONFIDENTIAL~~

Services Officer

18 April 1949

Chief, [REDACTED]

FOIAb3b1

FOIAb3b1

Additional Construction and Material for Project 00-24, [REDACTED]

FOIAb3b1

REF:

a. Memorandum 2 April 1948, subject: Project 00-24, [REDACTED]

25X1A6a

b. [REDACTED]

Tab A.

Project 00-24, [REDACTED]

Tab B.

FOIAb3b1

1. CIA funds from the fiscal year 1948 were allocated for the construction of the [REDACTED] (Tab A)

FOIAb3b1

2. At the time the contract was awarded it became necessary to modify the clearing of the project site, delete the erection of a 3-strand barbed-wire enclosure, and the installation of storm sash, screens and metal venetian blinds in the Operations building, in order to remain within the \$348,300.00 allocated for construction. (Tab B)

3. It is highly desirable to reinstate these items in the project and also to paint the exterior of the metal storage building, install water outlets for the irrigation of the lawns and provide additional fence posts, braces, hose and lawn sprinklers, at an approximate total cost of \$30,000.00. (Tab C)

4. In order that these changes and additions may be accomplished as an extension of the present contract, it is requested that additional funds in the amount of \$28,956.00 be obligated by CIA to the U.S. Army Engineers, and that an additional amount of \$1,044.00 be allocated for the procurement of necessary materials.

25X1A9a

[REDACTED]

LBS/jg

cc: 00 ✓

Budget Br

Approved

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~